

# Weekly Meeting Documentation

Date: 16 November, 2024

## **Participants:**

- Aidosova Erkeaiym
- Kenzhebek kyzy Mairam
- Khalibaeva Cholpon

### **Agenda Topics:**

- 1. Interface design discussion.
- 2. Setting the roles.
- 3. Discussions about the structure of the code.

#### **Decisions Made:**

- 1. The colors will be like on the Ala-Too website.
- 2. We take the database from the university
- 3. Ensure all team members push their changes to GitHub by the next meeting.

#### **Action Items:**

Task	Assigned To	Start	Deadline	Status
Design UI SceneBuilder	Mairam	15 November 2024	18 November 2024	In Progress
MVC Controller	Cholpon	19 November 2024	3 December 2024	In Progress
Database Students	Erkeaiym	17 November 2024	30 November 2024	In Progress

#### **Next Meeting Date:**

# **November 25 2024**

#### **Notes/Comments:**

Most of the work came from home.

Meeting to see the errors Pull/Push

# **Participants:**

- Aidosova Erkeaiym
- · Kenzhebek kyzy Mairam
- Khalibaeva Cholpon

# **Agenda Topics:**

- 1. Finalize the UI design.
- 2. Review the database schema.
- 3. Discuss the plan for the presentation.

#### **Decisions Made:**

- 1. Approved the tabbed layout for UI.
- 2. Decided on three tables for the database (Students, Courses, Enrollments).
- 3. Presentation to focus on functionality and code structure.

4. Ensure all team members push their changes to GitHub by the next meeting.

#### **Action Items:**

Task	Assigned To	Start	Deadline	Status
Design UI SceneBuilder	Mairam	15 November 2024	18 November 2024	Completed
MVC Controller	Cholpon	19 November 2024	3 December 2024	Completed
Database Students	Erkeaiym	17 November 2024	30 November 2024	Completed

# **Next Meeting Date:**

# December 5, 2024

# **Notes/Comments:**

Ensure all team members push their changes to GitHub by the next meeting.

Task	Assigned To	Deadline	Status
Presentation and documentation	Mairam	December 5, 2024	Completed
Code verification and error correction	Erkeaiym	December 5, 2024	Completed
Create UML diagrams	Cholpon	December 5, 2024	Completed